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Site Description 

U.S. EPA REGION 5 
LAKE COUNTY 

GARY 

Congressional District # 01 

Midco I is located in Lake County, Indiana. The site includes a four-acre area where disposal 
occurred, plus 4.6 acres of contaminated sediment areas. From 1973 through 1979, this site 
was used for the storage of waste solvents and other wastes in tanks and in drums. Disposal 
of wastes in pits also occurred. In December 1976, a fire consumed or damaged an 
estimated 14,000 drums of wastes. Operations were resumed in October 1977. When the site 
was.abandoned in 1979, thousands of full drums were left onsite, in addition to the fire­
damaged drums. There are a number of small businesses located within 1000 feet of the site. 
Sixteen private wells screened in the affected aquifer were located in the down gradient 
groundwater flow direction from the site. 

Site Responsibility 
Early investigations and removal actions were federally funded. Subsequent actions, including 
the Remedial Investigation/Feasibity Study were conducted by private parties under federal 
and state oversight. Private parties have also reimbursed nearly all federal and state costs. 

Threats and Contaminants 
Following removal of the surficial wastes, the subsurface soils and groundwater were still 
highly contaminated. Contaminants affecting the groundwater include volatile organic 
compounds, such as trichloroethylene, tetrachloroethylene, vinyl chloride, benzene, 
methylene chloride, and toluene (these are liquids that easily vaporize); other organic 
compounds such as phenol and isophorone; metals such as chromium, lead and nickel; and 
cyanide. The groundwater is also so highly contaminated with salts that it can not 
be discharged to surface water, even after treatment. Sediments and soils are contaminated 
with similar contaminants as well as PCBs, polyaromatic hydrocarbons, and chlordane, which 
is a pesticide. Volatile organic compounds, chromium, lead, cadmium, and cyanide were 
detected in surface waters northeast of the site. Contaminants in the soil are leaching into 
the groundwater. If no action was taken, direct contact with or accidental ingestion of 
contaminated groundwater, surface water, sediments, or soil would be a threat. Until the 
site is cleaned up, these risks are being controlled by a site fence, on-site staff, and a 
temporary soil cover. If no action was taken, contaminated groundwater would migrate 
offsite and may affect downgradient drinking water wells, but the pump-and-treat system is 
preventing further off-site movement of the contamination. Until the final remedy is in 
place, contaminated sediments may adversely affect wildlife and plants in or around the 
wetlands, but these sediments are not migrating off-site and the wetlands are of low value. 
There would be human health risks if the site or groundwater was developed in the future. 

This risk is being controlled through notices in the deeds that restrict usage of the site. 

Cleanup Progress 
From 1981 to 1982, the United States Environmental Protection Agency (U.S. EPA) enclosed 
the site with a fence, removed and disposed of wastes onsite and the top one-foot of highly 
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contaminated soil. This action included removal of the approximately the following 
quantities: 14,000 burned and crushed drums; 7,400 full drums; and 10,000 gallons of 
liquid and 8,000 gallons of sludge containing sulfides from underground tanks. Another 840 
drums were removed by a private party. In 1985, a group of private parties entered an 
agreement with U.S. EPA to conduct sampling to locate the extent of soil and groundwater 
contamination, and to evaluate cleanup methods. The sampling and evaluation was 
conducted from 1985 to 1989. 

In a 1989 decision document as amended in 1992, U.S. EPA decided that the cleanup should 
include: 

• cleanup of the groundwater by pump and treat 
• treatment and deep well injection of the treated grounc;Jwater into a saline aquifer 
• treatment of an estimated 7,800 cubic yards of highly contaminated soil and 

sediments by soil vapor extraction and solidification/stabilization 
• constructing a cap over the site. 

In January 1992, private parties entered into an agreement with U.S. EPA to implement the 
cleanup, and formed the Midco Remedial Corporation (MRC). Construction started in 1993 
with the consolidation of contaminated sediments onto the site and construction of the deep 
well. During 1994 to 1996, the MRC constructed and tested the pump-and-treat system, and 
in January 1997 initiated continuous operation. In December 1999, U.S. EPA determined that 
the pump-and-treat system was undersized. The MRC designed and constructed an 
expanded system, which started operating in January 2002. 

During 1993 to 1997, EPA and the MRC cooperated in conducting treatability studies for soil 
treatment by solidification/stabilization. Although soil vapor extraction is well documented to 
be effective in removing VOCs from the soil, the treatability studies demonstrated that it 
would be difficult for solidification/stabilization to treat all of the other contaminants of 
concern. For that reason during 2000 to 2001, EPA allowed the MRC to test use of injection of 
chemicals to treat the subsurface soils, but the test results were not promising. In 
September 2004, EPA formally approved changes to the soil treatment requirements, 
including: 

• Increasing soil treatment by soil vapor extraction to 54,200 cubic yards by: adding 
treatment of soils below the water table by constructing a groundwater barrier wall around 
the source area; lowering the water table within the source area by 12 feet; and conducting 
soil vapor extraction throughout the source area. 

• Eliminating the requirement for treatment of organic compounds other than volatile organic 
compounds in the soils; 

• reducing soil treatment by solidification/stabilization to 3,560 cubic yards of soil highly 
contaminated by metals and cyanide; and adding excavation and off-site disposal as an 
option for addressing these soils. 

The MRC constructed the groundwater barrier wall during November and December 2003. 
During 2004 and 2005, the MRC pumped out water within the barrier wall to lower the water 
table, and this pumping continued as necessary during the soil vapor extraction treatment. 
The MRC constructed the soil vapor extraction system from March 2005 through January 
2006, and the system started continuous operation in March 2006. To date (March 2010), it 
is estimated that the SVE system has removed 48,000 pounds of volatile organic 
compounds. In September 2009, the MRC tested Midco soil gas, which is being used as an 
indicator for the soil contamination, and found that the SVE system still had not achieved 
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the required 97% reduction in VOC concentrations; so SVE operations are continuing. In 
addition, the soil gas measurements indicate that VOCs in soil still present a substantial risk 
of groundwater contamination, and VOC emission data indicates that indicates that 200 - 300 
pounds of VOCs are being removed per month (October- November 2009). Outside of the 
barrier wall, VOCs are near the groundwater cleanup actions levels, but metal, cyanide and 
sulfide contamination is significant. 

Following completion of the soil vapor extraction, the highly contaminated soil will 
be excavated (or treated by solidification/stabilization) and the site cover will be 
installed. U.S. EPA completed five-year reviews in 1999, 2004 and 2009. In the 2009 five­
year review, U.S. EPA determined that additional work was needed on institutional controls, 
and that adjustments to groundwater and soil cleanup action levels may be needed before 
site closure. 

Success Story 

U.S. EPA's removal action was very successful in removing the immediate hazards from the 
site, so that the soil and groundwater contamination could be addressed on a prolonged 
schedule without causing significant health risks. 

The soil vapor extraction within the groundwater barrier wall appears to be successfully 
removing volatile organic compounds from the soil although it is taking longer than 
expected. 

Community Involvement 
During the last ten years or so, this site has not attracted much attention from the public. 

Congressional Interest 
During the last ten years to so, there have been no specific congressional inquiries. 

Property Reuse 

Usage of the site property is restricted through deed notices. In September 2007, the city of 
Gary passed an ordinance prohibiting installation of new wells for potable water usage, 
and use of the unconsolidated aquifer for potable water usage. The City of Gary has included 
the Midco I property within a redevelopement zone for the Gary-Chicago Airport. It is 
possible that the site cover can be constructed so that the property can be used for parking 
or some other commercial or industrial use. 

Contacts 
Remedial Project Manager, U.S. EPA 
Richard Boice (boice.richard@epa.gov) 
(312) 886-4740 

Community Involvement Coordinator, U.S. EPA 
Janet Pope 
(312) 353-0628 

Aliases 

http://www .epa. gov/region5superfund/npl/indiana/IN D98061542l.htrn 10/25/2010 



REFERENCE 139
Page 4 

IND980615421, NPL Fact Sheet I Region 5 Superfund I US EPA Page 4 of4 

MIDCO I SITE 
MIDWEST SOLVENTS REC 

Site Profile Information 
This profile provides you with information on EPA's cleanup progress at this Superfund site. 
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